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Utility Adjustment Schedule Definitions 

Preliminary Eng: 
This work should be done prior to Project Award. Work may include: 

determining conflicts field survey of facilities 

coordinating with other utilities proposing new 

facility locations 

preparing preliminary cost and schedule estimates researching prior 

rights 

providing markups 

determining new facility locations starting land 

engineering relocation design 

R/W Acquisition: 
Can be started when NTP is issued by the Department.  NTP may be issued prior to 
award or after award date. Work may include: 

acquisition of survey permits or right of entry obtaining 

easements (if required) 

obtaining fee simple title 

condemnation (cannot start until after NTP) 
 
Construction Eng: 

Work performed after the award date or NTP. Work may include: 

work order authorization creating staging 

plans final relocation design 

establishing the bid contract 

verifying that the final plans have not changed 

obtaining the necessary permits (FAA, EPD, Corps, NFS, RR, utility) 

   staking. 
 
Material Procurement: 

This occurs after construction engineering. 

acquisition of necessary materials or plant items 

account for manufacturing and delivery time (long lead items) 
 
Clearing and Trimming: 

This work performed after the award date or NTP. Work should include: 

the removal of unacceptable vegetation 

Construction: 
Actual construction of utility relocations. Done after NTP. installation of new 

facilities 

transferring existing facilities 

removal of existing facilities establishing the 

bid contract 
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Splicing or Tie-in Work: 

Work may include: 

cutover work 

making the final connection to or removal from, the utility system 
 
Service Considerations: 

Items of this type may include: 

coordinating with railroads 

limitations to construction (availability of special equipment or labor) limitations placed 
on construction activities by operational constraints or loading considerations 

   work that is required after normal hours or on weekends to accommodate 
interruptions of service. 

   permission from customers to work on special service facilities (i.e. contractual 
obligations) 

   design and construction constraints placed by regulatory authorities 
 
Temporary Work: 

   Work performed to accommodate the contractor and/or the DOT 
while the permanent work is pending. 
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